

**REPUBLIC OF MAURITIUS**  
**Road Development Authority**

**Indicative Procurement Plan for Financial Year 2020/2021**  
*(Procurement to be undertaken through Open Advertised Bidding)*

Last Updated: 02.09.20		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details <sup>1</sup>	Expected Date of launching of Bid
1	Works	Construction of Verdun Bypass	Jan 21
2	Works	Construction of Motorway M4 - Phase I - Construction works (Bel Air to Pont Blanc)	Dec 20
3	Works	Upgrading of Ebène Flyover	Nov 20
4	Works	Design and Construction of Fly-Over At Quay D Roundabout	Dec 20
5	Works	Reconstruction of Pont Bruniquel, Baie Du Tombeau	Nov 20
6	Study	Construction of Ville Noire Cavendish Bridge	Sept 20

**Date: 08 September 2020**

**Note:** *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

<sup>1</sup> Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.