

**REPUBLIC OF MAURITIUS
Road Development Authority****Indicative Procurement Plan for Financial Year 2019/2020**
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated: 22.07.19		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details	Expected Date of launching of Bid
1	Works	La Vigie La Brasserie Link Road - Phase 1	Nov 19
2	Works	Upgrading of Road at Palmerstone, Vacoas	Aug 19
3	Works	Rehabilitation of L'Avenir Bridge	Dec 19
4	Works	Choisy Bridge - Poste La Fayette	Jan 20
5	Works	Counter Measure Works to Slope Failure at Montagne Ory along B46 at Montagne Ory Road (Design-Build/Turnkey)	Jan 20
6	Works	Counter Measure Works to Slope Failure at Batelage, Souillac (Design-Build/Turnkey)	Jan 20
7	Works	Landslide at Chamarel	Nov 19
8	Works	Counter Measure Works to Slope Failure at Souillac Bridge (Design-	Feb 20

		Build/Turnkey)	
9	Study	Whole-Life Asset Management and Operation Plan	Nov 19

Date: 14 August 2019

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*