

**REPUBLIC OF MAURITIUS
ROAD DEVELOPMENT AUTHORITY**

Indicative Procurement Plan for Financial Year (2018-2019)

(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		August 2018	
S.No.	Nature of Procurement	Procurement Details ¹	Expected Date of launching of Bid
1	Works	Upgrading of B28 Road (Lot 3) from Deux Freres to Bel Air	Nov 18
2	Works	Reconstruction of B104 (Baie du Cap- Chamarel-Case Noyale) Road at Chamarel	Jan 19
3	Works	Hillcrest Flyover, Quatre Bornes	Sep 18
4	Works	Repairs to Terre Rouge Verdun Road - D 4 Section	Sep 18
5	Works	La Croisette New Link Road	Sep 18

Date: 18.09.18

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.