PROJECT BRIEF

Design – Build/Turnkey for Purging of Rock & Provision of Rock Net at Macondé Cliff- E/W/RDA/51/05-2021

1. Problem Statement

During the past few years, severe rockfalls had occurred during heavy rainfall endangering road users at the bottom of the cliff. This has become a recurrent problem and on several occasions the road had to be closed and traffic diverted through Baie du Cap Chamarel Case Noyal Road (B104).

2. Project Location

The site is located along the Black River Savanne Cost Road (B9) at Maconde.

3. Aim

The aim of the project is to stabilize the Maconde cliff over a length of 500m and make the road Black River Savanne Cost Road (B9) at Maconde safe for road users.

4. Scope of works

The Scope of Works of the project is as follows:

- 1. Design of rock nets including liability for the whole assembly;
- 2. Removal of loose rocks located in the area to be implemented by rock nets and carting away;
- Procurement and complete installation of rock nets (approximately 3,600m2) with all necessary fittings, cables, anchors, etc. as per drawings
- 4. Traffic Diversion and / Management Scheme; and
- 5. Any other works as detailed in the bid documents.

5. Contract Data

- Contractor: Sotravic Ltd
- Contract Price: MUR 39,939,152.00 (Excl VAT)
- Project Duration: 150 Calendar Days

Page **1** of **3**

• Defect Notification Period: 2 years

6. Traffic Diversion:

In order to carry out the safe purging of rocks and stabilization of cut slopes, full road closure of Black River-Savanne Cost Road (B9) will be required over a stretch of 500m for a duration of 3 months. Traffic from Baie Du Cap going towards Le Morne and vice versa will be diverted through Baie du Cap-Chamarel-Case Noyal Road (B104).

Following meetings with TMRSU, NLTA and NTC, the NLTA/NTC will provide bus shuttles from Baie du cap to Case Noyale through Baie du Cap-Chamarel-Case Noyal Road (B104) in order not to disrupt the transportation of commuters who usually use public buses along Black River-Savanne Cost Road (B9). The following arrangement has been approved by NLTA, NTC and TMRSU:

- <u>Morning:</u> 3 shuttles to depart from Baie du Cap (to Case Noyale) at specified intervals and 2 shuttles to depart from Case Noyale (to Baie du Cap)
- <u>Afternoon:</u> 2 shuttles to depart from Baie du Cap (to Case Noyale) at specified intervals and 3 shuttles to depart from Case Noyale (to Baie du Cap)

