

**REPUBLIC OF MAURITIUS
ROAD DEVELOPMENT AUTHORITY****Indicative Annual Procurement Plan
2025-2026**

Last Updated:		July 2025			
S.N.	Type/Nature of Procurement	Description	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
1	Goods	Supply of Nylon Cord for Brush Cutter	825,000.00	Sealed Quotation	July 2025
2	Goods	Supply & Delivery of Toners	1,000,000.00	Sealed Quotation	July 2025
3	Goods	Supply & Delivery of Photocopy Paper A4	250,000.00	Sealed Quotation	July 2025
4	Goods	Supply and Delivery of Herbicide	3,552,500.00	Sealed Quotation	July 2025
5	Goods	Supply, Testing & Commissioning of Laboratory Equipment: Full Set of Kango Hammer	250,000.00	Sealed Quotation	August 2025
6	Goods	Supply, Testing & Commissioning of Trailer for steer skid loader	1,400,000.00	Sealed Quotation	August 2025
7	Goods	Supply, Testing & Commissioning of Double cab lorry	2,100,000.00	Sealed Quotation	August 2025
8	Goods	Supply, Testing and Commissioning of IT Equipment	1,725,000.00	Sealed Quotation	August 2025

S.No.	Type/Nature of Procurement	Description	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
9	Goods	Supply of Paint	2,000,000.00	Sealed Quotation	September 2025
10	Goods	Supply & Delivery of Office Furniture	413,300.00	Sealed Quotation	September 2025
11	Goods	Supply of Instant Patch	6,000,000.00	Sealed Quotation	September 2025
12	Goods	Supply, Testing and Commissioning of Plant and Machinery	410,000.00	Sealed Quotation	October 2025

Date: 24th July 2025

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

REPUBLIC OF MAURITIUS

Road Development Authority

Indicative Procurement Plan for Financial Year 2025/2026

(Procurement to be undertaken through Open Advertised Bidding)

Last Updated: 23.07.2025		<i>(To be updated at least every six months)</i>	
S.N.	Nature of Procurement	Procurement Details	Expected Date of launching of Bid
1.	Works	Upgrading of Office Building-Argy	Aug-25
2.	Consultancy	Consultancy services for Motorway M4 (Phase3) from Bel Air to Grand Bel Air	Aug-25
3.	Works	Reconstruction of Haute Rive Bridge at Rivière du Rempart	Aug-25
4.	Works	Upgrading of Roussel Bridge	Sep-25

5.	Works	Upgrading of Office Building-Rose-Belle	Oct-25
6.	Works	Flyover at Camp Fouquereaux	Nov-25

Date: 23 July 2025

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*